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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Inversion June 6 June 20 June 27 Support Terra Edition1A SSF processing.

CERESlib June 6 June 20 June 27 Synoptic SARB modifications.

Synoptic SARB June 6 June 20 June 27 Support TRMM Beta1 SYNI processing. X X

Instantaneous 
SARB

June 13 June 27 July 3 Support Aqua Beta1 and Terra Beta4 CRS pro-
cessing.

GGEO June 13 June 27 July 3 Support ValR8 GGEO processing for February 
2002 and beyond.

Instrument June 27 July 11 July 18 Update to fix second time constatn algorithm 
error.  Support Terra & Aqua Baseline1, Terra 
Edition2, and Aqua Edition1/Beta2 BDS pro-
cessing.

Clouds 
(optional)

July 4 July 18 July 25 Support Terra Edition2-QC and Aqua Beta2 SSF 
processing. (??? - Depends on outcome of July 9 
meeting.)

TISA Averaging July 4 July 18 July 25 Support TRMM Beta1 SYN, AVG, and ZAVG 
processing.

Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.

Synoptic SARB Late August Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


